WSF Barrier Removal Schedule

Location

Anacortes (Building, OHL Replacement)
Anacortes (External Roadway)
Anacortes (Internal Exit Lanes)
Bainbridge Island OHL

Bainbridge Island Parking Lot

Clinton Park and Ride

Clinton Terminal

Edmonds Terminal

Edmonds Terminal

Fauntleroy

Friday Harbor Crew Quarters Building
Kingston (Holding Lanes, Trestle)
Mukilteo

Orcas

Orcas

Point Defiance

Seattle

Tahlequah

Vashon Terminal Building

Establish WSF wayfinding criteria
Modify TE manual

Identify Deficiencies

Prioritize

New Project Request

Modification Detail

Building, Site Work

curb ramps, Sidewalks

curb ramps, Sidewalks

Replace Fixed Span of OHL

Sidewalks, Curb Ramps, Accessible Parking
Pathway to bus, accessible parking
Sidewalks, Curb Ramps (Spot)

Sidewalks, Curb Ramps (Spot)

Tollbooth

Trestle Walkway, Building

Will Include 1 ADA bedroom, shower, entrance
curb ramps, Accessible Pathway Signage
Move and Replace Terminal

Phase 1: Pathway to Trestle, Transfer Span
Phase 2: Upland Parking and Holding Lanes
Sidewalks, Curb Ramps (Spot)

Replace Terminal Building/Trestle/Slip 3 OHL
Pathway to bus, bus stop, accessible parking
Waiting Area, Restrooms

Date of
Completion
TDB
Mar-18
Mar-18
Jun-19
Mar-23
Dec-16
TBD
TBD
Jan-26
Apr-31
Mar-25
Mar-16
Dec-19
May-17
TBD
TBD
Jul-23
Dec-17
Nov-23

Nov-17
Nov-17
Mar-17
Jun-17
Aug-17

Estimated Cost
(Total Program)
$33M
$160K
$206K
$14.94M
$0.78M
$137K
$10K
$10K
$490K
$91M
$307K
$15K
$149M
$1.2M
$0.5M
$20K
$232M
$398K
$234K

Notes

Total Project Cost - Full ADA Upgrades part of project; (Designed, but Construction Not Funded)

Dedicated Project - Starts Design 15-17 Biennium
Dedicated Project - Starts Design 15-17 Biennium

Total Project Cost - Full ADA Upgrades part of project

Assume 25% of Cost of Pavement Rehab Project
Dedicated Project - Starts Design 15-17 Biennium
To Be Combined with Larger Project

To Be Combined with Larger Project

Total Project Cost - 3 tollbotths total: 2 refurbished, 1 replaced with ADA per TDM Stds.
Total Project Cost - Full ADA Upgrades part of project
Total Project Cost - Full ADA Upgrades part of project
Part of Pavement Project, Construction Starts 9/2015
Total Project Cost - Full ADA Upgrades part of project

Dedicated Project
Dedicated Project - Currently Scoping (Cost TBD)
To Be Combined with Larger Project

Total Project Cost - Full ADA Upgrades part of project (Bldg. Approx $50M)

Dedicated Project

Total Project Cost - MEF ADA Upgrades part of project



